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RL-12 100K Area Closure Project
SNF Stabilization and isposition
SPX1001 Prepare Documentation for CD1a Package (OC) 010ct07 | 30.Sep08 0 Prepare D r CD1a Package (OC)
SP1050 Technical Evaluation for Containerized Sludge Treatment | 01-Oct-08 | 04-Dec-08 o (-l Technical Evaluafon for Containerized Siudge Treatment Process (NC)
Process (NC)
012.13.05,01.0110 | KE D&D Project Management/Support 01-0c1.08° 30-5ep-09 0| KE DD Project Managem:
SP1303 Validato Concaptual Design for Grouting Containerized  05:Dec.08 04un09 0 Vaidais Concapival Design for Grouing Confamerized Siudge (NC)
Sludge (NC)
SP1305 Submit Conceptual Design to RL for Roview and Approval | 05-Jun-08  07-Aug09 0 Submit Conceptual Design to AL for Review and Approval
SP1290 CD 1a Approval Cycle for Containerized Sludge (DOE) 18-Jun-09 | 07-Aug-09 0 D 1a Approval Cycle for Containerized Sludge (DOE)
SP1291 CD1a Approval 07-Aug-09 0] CD1a Approval
SP1300 Prepare Preliminary Design for Grouting Containerized 10-Aug-09  31-Mar-10 0 = Prepare Preliminary Design for Grouting Containerized Sludge System
Sludge System
DT076690C KE - Removal Complete 30-Sep-09" 0 & KE ~Aemoval Gomplete
sP1180 CD2a Approval Cycle for Containerized Sludge (DOE) 15Mar10 12May-10 | 0| D2a Approval Cycle for Conlainerized Sludge (DOE)
SP1306 Submit Preliminary Design to AL for Review and Approval | 01-Apr-10 | 12-May-10 0 ‘Submit Preliminary Design to RL for Review and Approval
SP1160. Approve CD2a for Containerized Sludge 12-May-10 0] Approve CD2a for Containerized Sludge
SP1151 Prepare CD3a Documentation Material 13-May-10 | 04-Feb-11 0| Prepare CD3a D Material
SPX1161 CD3a Approval Cycle (DOE) 07-Feb-11 | 05-May-11 0| (CD3a Approval Cycle (DOE)
SPX1292 Approve CD3a 05-May-11 0 Approve CD3a
SP1140 Procurement of Grouting Equipment 06-May-11  09-Nov-12 0 - Procurement of Grouting Equipment
SPX10010 Procure STP Containerized Sludge Grouting 12-Nov-12 | 13-May-13 0 Procure STP Conts ed Sludge g
Equipment/Sub-systems
SPX10011 Prepare Factory Acceptance Tests for STP Direct Grouting | 19-Feb-13 | 13-May-13 0 L. repare Factory Acceptance Tests for STP Direct Grouting Equipment /Sub-systems
Equipment /Sub-systems
SPX10012 Perform Factory Acceptance Testing (As Required) 14-May-13 | 12-Jul-13. 0 PBerform Faciory Accepiance Tesiing (As Fequired)
SPX10014 Transport STP Direct Grouting Equipment/Subsystems to | 15-Jul-13  10-Oct-13 0 Transport STP Direct Grouting Equipment/Subsystems to Site
Sito
SPX10013 Constructnstall STP Containerized Sludge Grouting 11-0ct13 | 11-Apr-14 0 STP Contz ed Sludge Grouting
Equipment/Subsystoms L
SP1230 Testing and Approve Containerized STP Grouting Equipment| 14-Apr-14  01-Oct-14. 0 Testing and Approve Cont: d STP Grouting Equipment & Subsystems
& Subsystems r
SP1219 Verify Cask On-Site and available (On-Site Transfer) 14-Apr-14 | 01-Oct-14 0 Verify Cask On-Site and available (On-Site Jransfer)
SPX10015 Perform Integrated Testing STP Grouting Equipment & 02:0ct-14 | 05-Jan-15 0 teg g STP Eirouting Equipment & On-Site Transport System
On-Site Transport System
SPX10016 Approve Operability of STP Grouting & On-Site Transport 05-Jan-15. 0 Approve Operability of STP Groufing & On-Site Transport Systems
Systems
SPX10024 Prepare STP Plan of Action (POA) 06-Jan-15  04-May-15. 0 Prepare STP Plan df Action (POA)
SPX10025 Perform STP Contractor Readiness Self-Assessments 05-May-15 | 03-Aug-15 0 Perform §TP Contractor Readiness Self-Assessments
SPX10026 Perform STP Contractor ORR 04-Aug-15 | 22-Sep-15 0| Perform STP Contractor ORR
SPX10027 Perform STP DOE ORR 23-Sep-15  10-Nov-15 0] m| Perform STP DOE ORA
SP1530 CD 4a Approval Cycle (DOE) 11-Nov-15 | 03-Dec-15 0 CD 4a Approval Cycle (DOE)
SP1540 Approve CD 4a 03-Dec-15 0 Approve CD 4a
SP1310 Initiate Sludge Treatment 03-Dec-15 0 Initiate Sludge Treatment
SP1170 Grout Sludge (SCS-CON-210) 04-Dec-15 | 13-Apr-16 0| Grout Sludge (SCS-CON-210)
SP1282 Grout Sludge (SCS-CON-220) 14-Apr-16 | 19-Aug-16 0 = Grout Sludge (SCS-CON-220)
SP1283 Grout Sludge (SCS-CON-240) 22-Aug-16  30-Dec-16 0 Grout Sludge (SCS-CON-240)
SP1284 Grout Sludge (SCS-CON-250) 03-Jan-17  09-May-17 0 Grout Sludge (SCS-CON-250)
SP1285 Grout Sludge (SCS-CON-260) 10-May-17  15-Sep-17 0 Grout Sludge (SCS-CON-260)
sP12s4 Grout Setter Tube Siudge 18.Sep-17 12Mar18 | 0 Grout Settler Tube Siudge
SP1358 Grout Knock-Out Pot Sludge 13-Mar-18 | 13-Mar-19 0 rout Knock-Out Poi Siudge
SPX10042 Complete Sludge Treatment 13-Mar-19 0 omplete Sludge Treatment
012.15.04.03.0110 | Site Mobilization 14-Mar-19 | 11-Jul-19 0 F Site Mobilization
012.15.04.01.0110 | KW DD Project Management/Support 14-Mar-19 | 23-Jun-21 0 KW D&D Projoct
012.15.04.04.0120 KW Basin Demolition Complete 23-Jun-21 0|
RL-41 100 K-Area Remediation
100 K-Area Remediation
0041.99921 Init RA 100K 30009 0 * It RA 100K
BCA2102 105-KW Reactor (1SS) 09Mar2t 2Mar2s 0 Reactor (I58)
AREO738 1706KE 200n21 280n22 0 TIOBKE
CEC0523 100-K-77 - Dumping Area, Underground Railroad Ties 24-Jun-22  02-Mar-23 0 00°K'77~ Bimping Area, Underground Railioad Ties Southeast of 1706KE
Southeast of 1706KE
AAEO724 1506K1 27.Jan23 02Mar23 0 506K1
0041.99941 Gompleto RA for 100 Areas 02Mar2s 0 eFompleto RA for 100 Areas
0041.99961 Gomplete 1SS KEKW 02Mar2s | 0, ebompleto 158 KEKW
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